

PROJECT TIMELINE

Phase One

July-
November
2021

- Identify Executive Sponsors
- Form Steering Committee
- Survey use cases
- Facilitate focus groups

Phase Two

November
2021-
August
2022

- Migrate users to alternate DU solutions as needed
- For use case that do not have an existing DU solution, identify a vendor solution
- Archive DU Portfolio data

Phase Three

August
2022-
May
2023

- Implement new vendor solutions
- Migrate active DU Portfolios to new platforms
- Testing
- Adoption & Training
- Transition to operational support